

SAMS — Rev 01 Resolution Report

Item-by-item status & resolution against BGCC Rev 01 feedback (16.05.2026)

SOURCE FEEDBACK
SAMS Rev 01 — 16.05.2026

GENERATED
17 May 2026

BRANCH
feat/rev01-pdf-fidelity

ALPHA ENVIRONMENT
https://76-13-159-24.sslip.io

RESOLVED shipped this round **COMPLETED** shipped in round 1 (2026-05-11) **DEFERRED** awaiting external input **CLARIFY** needs BGCC re-test **REFERENCE** no action

SI.NO	SECTION	ORIGINAL COMMENT (BGCC)	NEW ADMIN COMMENTS 16.05.2026	STATUS	REFERENCE	DETAILED RESOLUTION / STEPS / SCENARIO
■ GENERAL COMMENTS — 42-PAGE EXACT MATCH						
G	General	The generated draft must contain the complete 42 pages exactly matching the Original Agreement in: Sections · Clauses · Sub-clauses · Page sequence · Numbering format · Spacing & layout · Font size.	<i>Umbrella mandate for items 1–16.</i>	RESOLVED	—	APPROACH Switched the rendering pipeline from WeasyPrint+HTML/CSS to docx + LibreOffice headless. The 42-page master docx you provided is the source-of-truth template; LibreOffice renders it to PDF after token substitution. Word-compatible engine = near-pixel replica. WHAT CHANGED - New <code>services/docx_pdf_service.py</code> — loads <code>backend/masters/sca_master_v1.docx</code>, substitutes <code>{{F##}}</code> / <code>{{C##}}</code> / <code>{{A##}}</code> tokens with agreement values, runs <code>libreoffice --headless --convert-to pdf</code>. - New <code>scripts/tokenize_master_docx.py</code> — one-shot transform of your sample docx into a tokenized master, with cover-paragraph split + contextual <code>(.....Insert.....)</code> substitution. - Page size US Letter (matches source); body font Tahoma (installed via IELPKTH.CAB legacy MS bundle). Verification — render the demo agreement → <code>pdfinfo</code> reports 42 pages, 612×792 pts (Letter). <code>pdffonts</code> confirms Tahoma, Times New Roman, Arial, Georgia, Caladea embedded.
■ PAGE-FIDELITY ITEMS (1–16)						
1	General	In the generated PDF date format (MM/DD/YYYY).	<i>EXAMPLE: 05th May 2026. (You confirmed long-form is canonical, not numeric.)</i>	RESOLVED	Phase 1	IMPLEMENTATION - Backend: Jinja filter <code> longdate</code> in <code>pdf_service.py</code> + <code>_format_longdate()</code> in <code>docx_pdf_service.py</code>. Rule: zero-padded day + ordinal + full month + 4-digit year. - Frontend: <code>frontend/src/lib/formatDate.ts</code> with <code>formatDate()</code> + <code>formatDateTime()</code>. Wired into Dashboard, Archive, UserManagement, CommentThread, CommentsResolution, WorkflowTimeline. - Date tokens in the docx (F01 signing, A15 commencement) auto-formatted at render time. Verify — any dashboard row's <code>status_updated_on</code> renders as e.g. <code>17th May 2026 14:30</code>. Generated PDF: F01 in the Form preamble shows <code>22nd May 2026</code>.
2	General	Reference must show: SAG-2026-(Site No)-(Ref No.)-	<i>EXAMPLE: SAG-BGCC-QS-2026-319-001</i>	RESOLVED	Phase 1	IMPLEMENTATION - Format string in <code>services/agreement_service.py:: build_reference_number</code> changed from old <code>SAG-{CODE}-{YEAR}-{SEQ:03d}</code> to <code>SAG-{YEAR}-{SITE_NO}-{REF_NO:03d}</code>. - Site No is stored on <code>Project.project_code</code>; UI label renamed to "Site No" on Step 1 (no DB rename to avoid integration breakage). Scenario — Demo agreement reference: <code>SAG-2026-319-001</code>. Next agreement on site 319 in same year auto-increments to <code>SAG-2026-319-002</code>. Different site = its own sequence starting at <code>-001</code>.

SI.NO	SECTION	ORIGINAL COMMENT (BGCC)	NEW ADMIN COMMENTS 16.05.2026	STATUS	REFERENCE	DETAILED RESOLUTION / STEPS / SCENARIO
3	General	Introduce a change-management and comparison feature : THIS WILL APPLY TO ALL (42 pages) AS A DEFAULT.	<i>If a Subcontractor wants to revise Scope of Works or Definitions section.</i>	RESOLVED	Phase 4 v2.0–v2.2	IMPLEMENTATION - Migration <code>004_clause_revisions.py</code> adds <code>agreement_clause_revisions</code> table. - Each paragraph in the master docx is a revisable clause anchored by SHA-256 of its normalised text. - Endpoints: <code>GET /api/agreements/{id}/clauses</code> , <code>GET/POST/PATCH/DELETE /revisions</code> , <code>POST /revisions/{id}/accept reject</code> . - Renderer applies accepted revisions silently; pending renders as native Word <code><w:ins></code> + <code><w:del></code> (strikethrough + underline inline). Scenario — Subcontractor wants to revise 3.4.6 (Interim Payment Days): Admin opens <code>/document</code> , scrolls to Clause revisions panel, searches "Interim Payment", clicks the clause, types revised wording, submits with reason. Revision stored as <code>pending</code> . PD logs in, opens <code>/compare</code> , ticks "Show pending changes" — revised PDF shows original struck through + new text underlined inline. PD clicks Accept with note. Revision moves to <code>accepted</code> ; PDF auto-regenerates with the change applied silently — affects THIS agreement only.
4	General	"SUB-CONTRACT AGREEMENT DOCUMENTS" section should appear on Page 4 .	<i>Reference image: Form §3 enumeration.</i>	RESOLVED	Phase 4 docx	Master docx is the user-provided 42-page replica. LibreOffice render places §3 on page 4 exactly as the source PDF does. Demo PDF page 4 shows <code>3. Subcontract Agreement Documents:</code> + items 3.1–3.7.
5	General	This should appear on page 7 (follow the original).	<i>Defects Liability Period · Rate of LDs · Maximum LDs table.</i>	RESOLVED	Phase 4 docx	Master docx places this 3-row table on page 7. No code change beyond using the docx pipeline.
6	General	Table of Content Missing (pages 9, 10, 11).	<i>Conditions of the Subcontract Agreement TOC.</i>	RESOLVED	Phase 4 docx	Master docx ships the TOC across pages 9–11 (full sub-section listing with leader dots + page numbers). Phase 2's prior HTML/CSS TOC was deprecated when we switched to docx.
7	General	The Annexures of the SCA Missing.	<i>Final section title page.</i>	RESOLVED	Phase 4 docx	"Annexures of the Subcontract Agreement" title page renders as the final page in the master docx.
8	General	Clause 1.3 – Priority of Documents shall follow the same sequence and format (Page 13 in Original vs Page 10 in your Draft).	<i>Numbered enumeration of the 7 SCA documents.</i>	RESOLVED	Phase 4 docx	Page break + content sequence now match the source PDF since we render the source docx directly.
9	General	Clause 1.5 – Confidential Information: Item (b) should appear on the next page (page 14 in original).	<i>"Party next page and item a is b in the original."</i>	RESOLVED	Phase 4 docx	Page break preserved by the docx renderer (LibreOffice respects source's section / paragraph break markers).
10	General	Below item c (Page 14 in 42-page original).	<i>"1.6 Communications" header position.</i>	RESOLVED	Phase 4 docx	Matches source by virtue of using the source docx as the template.
11	General	This is Page 15 in 42-page original.	<i>"2 Scope of Works" section start.</i>	RESOLVED	Phase 4 docx	Matches source.
12	General	This is Page 17 in 42-page original.	<i>"3 Subcontract Price and Payments / 3.1".</i>	RESOLVED	Phase 4 docx	Matches source.
13	General	Under 3.4 Payment Terms, item e should appear in next page.	<i>Follow 42-page original.</i>	RESOLVED	Phase 4 docx	Page break preserved by source docx.
14	General	Serial sequence incorrect — please follow 42-page original.	<i>"10.2 Types Of Insurance — a. Contractor's All Risks / Erection All Risks".</i>	RESOLVED	Phase 4 docx	Source docx carries the correct serial sequence; renderer preserves it.

SI.NO	SECTION	ORIGINAL COMMENT (BGCC)	NEW ADMIN COMMENTS 16.05.2026	STATUS	REFERENCE	DETAILED RESOLUTION / STEPS / SCENARIO
15	General	Follow the cover page format throughout — same format / layout / headings / clauses across all 42 pages.	Whatever is on each page should remain exactly the same in corresponding sections.	RESOLVED	Phase 4 docx	The cover paragraph was the one structural deviation from the source — we corrected the 3 label rows back into separate paragraphs with the <code>:</code> separator (cover paragraph split logic in <code>scripts/tokenize_master_docx.py::split_cover_paragraph</code>).
16	General	All info written on each page shall be fully visible in the Admin Dashboard. Admin shall have editable access to modify, update, highlight, compare, and track all changes . The dashboard shall maintain the original document structure and display contents page-by-page.	Page-by-page editable dashboard.	RESOLVED	Phase 3 + 4	IMPLEMENTATION • Document view at <code>/agreements/:id/document</code> — left: full 42-page PDF; right: grouped field editor + AppendixBuilder + ClauseRevisionsPanel. • Admin sees the full edit surface. • Non-admin reviewers see a read-only field-values summary with a button to <code>/compare</code>. No inputs, no buttons. • Compare view at <code>/agreements/:id/compare</code> handles highlight / compare / track-changes (item 17-extension). Scenario — Admin tweaks a wrong contract price after submission: open Document view → Form fields → change F08 → "Save & regenerate" → PDF reloads in ~3s with the new value baked into every clause that references it (Form \$2, Appendix A07, Advance Payment \$3.4.1).
■ ROUND-1 ITEMS (17–35) — REVIEW & STATUS						
17	Admin Dashboards	42-page SCA on left, Appendix on right in Workflow Review. Reviewers see both simultaneously without switching tabs.	EXTENSION: Introduce Side-by-Side Agreement Comparison (42 Pages). TRACKING WILL APPLY TO GM-PD-OM-ACCOUNTS-ADMIN. Two parallel columns: Original (left) / Revised (right). Each clause aligned page-by-page. All modifications clearly highlighted. Change tracking marks modified clauses / added or deleted provisions / financial or commercial adjustments / compliance or technical revisions.	RESOLVED	Phase 4 v1+v2	IMPLEMENTATION • New page <code>/agreements/:id/compare</code> — grid 4/4/4: ORIGINAL master / REVISED agreement / sidebar. • ORIGINAL pane: <code>GET /api/pdf/master/preview</code> renders master with empty tokens (the "Base Version – 42 Pages"). Cached server-side. • REVISED pane: <code>GET /api/pdf/{id}/preview</code> (accepted-only) by default, swaps to <code>/preview/with_changes</code> when reviewer ticks "Show pending changes" — pending revisions render as Word track-changes (<code><w:ins></code> + <code><w:del></code>). • Sidebar: ClauseRevisionsPanel in "review" mode (Accept / Reject for non-creators) + flat list of populated field values. • RBAC opened to all 5 reviewer roles. Backend GETs relaxed to <code>get_current_user</code>; write endpoints stay admin-only. • Workflow Review shows an "Open Compare view →" button. Scenario — Subcontract Price 500 → 400 highlighted: Admin edits F08 from 500 to 400. PD opens Compare view → sidebar Field-values list shows "F08 · Original — / Revised 400". For prose changes, admin proposes a clause revision; PD ticks "Show pending changes" and sees the inline strikethrough+underline. Accept / Reject buttons + decision note.
18	Admin Dashboards	All default sections, clauses, appendices, standard terms must be fully displayed in generated PDF + Edit option before finalization.	No new comment.	COMPLETED	Round 1 + Phase 4	Default sections rendered from the 42-page master docx (items 4–14). Edit option implemented at three levels: • Field values: wizard + Document view. • Appendix overrides: AppendixBuilder per-row override + Reset to Auto (item 35). • Clause prose: ClauseRevisionsPanel (Phase 4 v2.0 + v2.1).
19	Admin Dashboards	Bhatia logo remains as default on dashboard.	No new comment.	COMPLETED	Round 1	BGCC brand block in <code>frontend/src/routes/AppLayout.tsx</code> top nav. Bhatia logo PNG embedded on the cover of every generated PDF and as the running header on every body page.
20	Admin Dashboards	After Internal Review submission, Edit option should appear. Same draft should not appear as duplicate for other users; only latest final version visible.	No new comment.	COMPLETED	Round 1 + Phase 1	Edit button shows on <code>under internal review</code> / <code>under bgcc revision</code> / <code>under drafting</code> . Dashboard shows ONE row per agreement; latest status is enforced by the single <code>current_status</code> column. Phase 1 Step 2 heading rewrite (item 30) removed remaining duplication appearance.

SI.NO	SECTION	ORIGINAL COMMENT (BGCC)	NEW ADMIN COMMENTS 16.05.2026	STATUS	REFERENCE	DETAILED RESOLUTION / STEPS / SCENARIO
21	Admin Dashboards	Delete option to remove unnecessary drafts.	No new comment.	COMPLETED	Round 1	<code>DELETE /api/agreements/{id}</code> + red Delete button on dashboard rows for agreements that have not yet been GM-approved.
22	Admin Dashboards	Bhatia Info (Company Name, P.O. Box, Contact, Fax, Address) auto-filled in independent fields , NOT linked across fields.	No new comment.	COMPLETED	Round 1	BGCC info is the first party in the SCA and lives as constant text in the master docx — the renderer doesn't touch it, so it's always present, in separate fields/runs, and never propagates between cells.
23	Admin Dashboards	Repeated information not allowed while creating a New Agreement.	NEW: Please keep it to be filled manually ONLY PROJECT DETAILS, EMPLOYER & CONSULTANT DETAILS ONLY.	RESOLVED	Round 1 + verified	STATUS Verified in <code>frontend/src/pages/AgreementCreate.tsx</code> Step 1: Project Name, Site No, Project Location, Employer Name, Engineer/Consultant Name are all manual text inputs with no auto-fill from any picker. Only the Subcontractor block has the picker (item 24) which auto-fills 7 sub-fields except contract price. WHY THIS MATCHES BGCC'S ASK Project / Employer / Consultant DETAILS = admin types per agreement, no auto-fill. Sub-Contractor identity = picker-driven (item 24). Bhatia first-party info = constant in the master docx (item 22).
24	Admin Dashboards	Sub-Contractor existing info auto-fills on re-use, except CONTRACT PRICE .	No new comment.	COMPLETED	Round 1	Subcontractor search picker on Step 1: typing a name shows a dropdown sourced from <code>GET /api/subcontractors/?search=...</code> . Selection pre-fills <code>company_name</code> / <code>po_box</code> / <code>trade_licence_no</code> / <code>contact_person</code> / <code>email</code> / <code>phone</code> / <code>address</code> . Contract Price (F08) is NEVER pre-populated from history.
25	Admin Dashboards	Other users not receiving notifications about new drafts or new comments during internal review.	No new comment.	AWAITING BGCC SMTP	Blocked on BGCC	CURRENT STATUS We are awaiting BGCC SMTP configuration in order to proceed with the mailing service. The code path is complete and wired into every workflow event; it cannot send mail until BGCC provides the SMTP credentials below for their mail server. WHAT WE NEED FROM BGCC IT <code>SMTP_HOST</code> — e.g. <code>smtp.bgcc.ae</code> or <code>smtp.office365.com</code> <code>SMTP_PORT</code> — typically 587 (STARTTLS) or 465 (TLS) <code>SMTP_USER</code> — the account SAMS will authenticate as (e.g. <code>sams-noreply@bgcc.ae</code>) <code>SMTP_PASSWORD</code> — app password / SMTP password for the above account <code>SMTP_FROM</code> — the visible "From" address recipients will see (Optional) <code>SMTP_USE_TLS</code> / <code>SMTP_STARTTLS</code> flag depending on the server WHAT'S ALREADY BUILT (WAITING ON CRED) Backend has <code>services/email_service.py</code> wired into the workflow — on every <i>submit</i> / <i>return</i> / <i>approve</i> / <i>send-to-subcontractor</i> / <i>comment-added</i> , it attempts an <code>aiosmtplib</code> send and silently swallows transport failures so the workflow keeps moving even if mail is down. As soon as the env vars are in place, every event automatically starts producing email. STEPS TO ENABLE ONCE BGCC PROVIDES CREDENTIALS - Append the values above to <code>/var/www/sams/backend/.env</code> on the VPS. <code>sudo supervisorctl restart sams-api</code>. - Create a draft and Submit for Review — PD should receive an email within ~5 seconds. (Optional) Send a test email via Python REPL to confirm the credentials before going live: <code>python -m scripts.send_test_email pd@bgcc.ae</code>. ALTERNATIVE IF BGCC DOES NOT HAVE SMTP AVAILABLE In-app notification system (websockets + a <code>notifications</code> table + bell-icon dropdown on the AppLayout). ~3 days of work. We can pursue this in parallel if BGCC IT cannot provision an SMTP account; recipients see notifications on next login rather than via email.

SI.NO	SECTION	ORIGINAL COMMENT (BGCC)	NEW ADMIN COMMENTS 16.05.2026	STATUS	REFERENCE	DETAILED RESOLUTION / STEPS / SCENARIO
26	Admin Dashboards	Two options: Bank Guarantee Cheque / Company Undated Security Cheque. Admin selects one to continue.	Step 1 → Completed in Step 3.	COMPLETED	Round 1	Field C14 Performance Security Type added via migration <code>002_user_feedback_round1.py</code> . Renders as a dropdown on Step 3 with the two BGCC options. Selected value flows into the Conditions PDF clause 3.4.2 and the Appendix Performance Security row.
27	Admin Dashboards	Thousands / Millions Separator: 1,000,000 (comma).	No new comment.	COMPLETED	Round 1 + Phase 2	Frontend: <code>formatNumber()</code> in <code>frontend/src/lib/formatNumber.ts</code> . Backend PDF: <code>_format_money()</code> in <code>docx_pdf_service.py</code> applied to MONEY_FIELDS = {F08, C03, C11, A07, A09, A10, A20, A21}.
28	Admin Dashboards	Decimal Separator: 12.5 (dot).	No new comment.	COMPLETED	Round 1	Money helper preserves a dot as the decimal separator (en-US locale). <code>12.5</code> renders as <code>12.50</code> when formatted as currency, or verbatim as free text otherwise.
29	Admin Dashboards	'Back' button alongside 'Next' on the Agreement Creation Wizard.	No new comment.	COMPLETED	Round 1	Back button shown on Steps 2, 3, 4 and 5 in <code>frontend/src/pages/AgreementCreate.tsx</code> .
30	Admin Dashboards	In the Agreement Creation Wizard, Step 2: Sub-Contractor Company Name is displayed again? Please clarify.	Status flagged (yellow — needs clarification).	CLARIFY	Phase 1	STATUS Round 1 (2026-05-11) dropped F02–F08 from Step 2 via the <code>STEP1_DUPLICATE_F_FIELDS</code> filter. Phase 1 (2026-05-16) additionally rewrote Step 2's heading + description to remove the word "Subcontractor". CURRENT STEP 2 CONTENTS - F01 — Day of signing (date) - F09 — Scope Title (text) - Description: "Only the agreement-specific fields below are requested here. The project details, subcontractor identity, employer and contract price you entered in Step 1 are already attached to this draft and are not shown again." BGCC re-test: log in as admin → Dashboard → New Agreement → fill Step 1 fully → click Next. Step 2 should now show only "Day of signing" and "Scope Title". Confirm duplication concern is resolved.
31	Admin Dashboards	Step 3: C05 Interim Payment Days — option to enter free text (e.g. "7 days / 60 days PDC").	C05-Interim Payment Days.	COMPLETED	Round 1	Migration <code>002_user_feedback_round1.py</code> flips C05's <code>input_type</code> from <code>number</code> to <code>text</code> . Admin can type "60 days PDC", "30 days from Taking-Over", or just "60" — renders verbatim.
32	Admin Dashboards	Step 3: C06 & C07 Retention Days — same free-text option.	(Same note as 31.)	COMPLETED	Round 1	Same migration: C06 / C07 <code>input_type</code> → <code>text</code> .

SI.NO	SECTION	ORIGINAL COMMENT (BGCC)	NEW ADMIN COMMENTS 16.05.2026	STATUS	REFERENCE	DETAILED RESOLUTION / STEPS / SCENARIO
33	Admin Dashboards	Please Elaborate further the Masters Section.	Status: not completed (in 16.05 review).	RESOLVED	Phase 1	WHAT CHANGED The collapsible help panel on <code>/masters</code> expanded from 4 short sections to a full A-to-Z guide. Open the page → top → click the disclosure titled "About the Masters section — full guide (open me before you change anything)". TOPICS COVERED (EACH EXPLAINED IN-APP) What is the Masters section? — explains that every SCA is built from three master templates (Form of Subcontract Agreement, Conditions of Subcontract Agreement, Appendix to the Subcontract Agreement), and that this page is where admin maintains the parent template, not any specific agreement. Why this matters — three load-bearing reasons: (a) admin never re-types legal boilerplate, only fills <code>[Insert]</code>-style slots called <i>fields</i>; (b) when legal updates a clause, you change it ONCE in the master and every future agreement uses the new wording — old agreements stay frozen on whichever version they were created from; (c) the wizard, the workflow PDF preview, and the final signed PDF all read from the masters — there is no other source of truth. The three template types — reference table mapping each template type to the field-ID range it owns: Form = F01–F09 (party names, project, scope, price + signature block), Conditions = C01–C14 (the 14 clause sections: scope details, payment terms, retention, programme, defects, LDs, variations, insurance, etc.), Appendix = A01–A23 (the summary table of every variable, mostly auto-pulled from F/C fields). Template Versions — how the audit trail works — each master keeps a version history. Exactly one version per type is <i>active</i> at any time; older versions stay queryable forever so any agreement created against them can still regenerate its PDF as it was first issued. Clicking <i>Save As New Version</i> inserts a new row, auto-flips the previous active to <i>archived</i>, and re-points future agreements to the new version — without touching historic agreements. Field Catalog attributes — every field has: <i>Field ID</i> (permanent code, never changes), <i>Label</i> (admin-facing display text, free to edit), <i>Clause number</i> (cross-ref to the legal clause for the deviation report), <i>Input type</i> (text / textarea / number / date / dropdown / multifield), <i>auto_source_field_id</i> (when set, this field auto-pulls from the named source — e.g. A07 sources F08), <i>show_in_appendix</i>, <i>is_required</i> (blocks Submit for Review until filled), <i>default_value</i> (pre-fills the wizard input). {{FIELD_ID}} placeholder mechanics — inside the master HTML/docx you write <code>{{F02}}</code>, <code>{{C03}}</code>, etc. wherever the rendered PDF should substitute the agreement-specific value. The engine walks the field catalog and replaces every <code>{{FIELD_ID}}</code> with the entered value, HTML-escaped, with numeric fields auto-formatted as <code>1,000,000.00</code>. Tokens with no matching field stay in the output so stray <code>{{F99}}</code> typos are visible immediately. Appendix overrides — auto vs locked rows — explains item 35: most appendix rows auto-derive from their source (A07 from F08, etc.); admin clicks <i>Edit</i> on a row to lock a custom value (then future source changes leave it alone); clicks <i>Reset to Auto</i> to re-link to source. A simple scenario — adding a new clause — step-by-step worked example: legal asks for a new "Performance Bond Type" dropdown in Conditions. Walks (1) open Conditions current version, (2) paste new paragraph with <code>{{C14}}</code> placeholder, (3) Add Field in catalog with Field ID = C14, input_type = dropdown, options = ["Bank Guarantee", "Company Undated Cheque"], (4) mark show_in_appendix=true if it should also appear in the Appendix, (5) Save As New Version, (6) create a test agreement — Step 3 now shows the new dropdown, value lands at <code>{{C14}}</code> in the PDF, (7) open an older agreement — still shows previous version without the new clause. Things to be careful about — never change an existing Field ID (use a new ID + deprecate old); removing a field that historic agreements reference renders empty values (prefer deactivation); the first letter of Field ID is load-bearing (F = Form template, C = Conditions, A = Appendix); editing template HTML is non-destructive — use <i>Save As New Version</i> rather than overwriting.
34	Admin Dashboards	RESOLUTION ENHANCEMENT: side-by-side table during finalization showing ORIGINAL SCA CLAUSE vs SECOND PARTY COMMENTS.	No new comment.	COMPLETED	Round 1	<code>frontend/src/pages/CommentsResolution.tsx</code> renders per-row cards with the Original SCA Clause (amber) and the Second Party Comment (sky) side-by-side, plus AI / PD / OM / Final response panels. Backed by <code>comments_resolution_sheets.original_clause_text</code> (migration 002).

SI.NO	SECTION	ORIGINAL COMMENT (BGCC)	NEW ADMIN COMMENTS 16.05.2026	STATUS	REFERENCE	DETAILED RESOLUTION / STEPS / SCENARIO
35	Admin Dashboards	Manual A-field overrides shall NOT be retained. An Edit option must be provided to allow modification when needed. The current override shall be removed from Step 4 (e.g. clause 3.4.6, 3.4.7).	Status: not completed (in 16.05 review).	RESOLVED	Phase 1	BEHAVIOUR CHANGE Before: typing an A-field made it "sticky" — future cascades from F/C wouldn't overwrite. After: A-fields with an <code>auto_source_field_id</code> always re-derive on every update, UNLESS admin explicitly locks the row via the Edit flow. MECHANISM - New <code>is_manual_override</code> column on <code>agreement_field_values</code> (migration <code>003_manual_override_flag.py</code>). <code>services/agreement_service.update_agreement_fields</code> rewrites cascade logic + drops drive-by writes that would clobber a locked row. <code>PUT /api/agreements/{id}/fields</code> accepts an <code>overrides: {field_id: true false}</code> map. - AppendixBuilder UI: per-row Edit button locks the override; Reset to Auto clears the lock. 3 new pytest cases cover re-derive / lock holds / reset-to-auto. Scenario — Clause 3.4.6 (C05 → A12): Admin enters C05 = "60 days PDC" → A12 auto-fills with "60 days PDC". Admin clicks Edit on A12, changes to "45 days PDC", saves — A12 LOCKED with amber badge. Admin later changes C05 to "30 days PDC" — A12 stays at "45 days PDC". Admin clicks Reset to Auto — A12 immediately becomes "30 days PDC".
■ WIZARD SCREENSHOTS (36–41) — REFERENCE ONLY						
36–41	Wizard	Step 1–5 wizard summary screenshots.	Reference only.	REFERENCE	—	No action items. All five wizard steps remain working as designed: Step 1 (Project + Subcontractor + manual A-fields), Step 2 (Form header — only F01 + F09 now), Step 3 (Conditions C01–C14), Step 4 (Appendix Builder), Step 5 (review summary + submit).

Summary at a glance

11

RESOLVED THIS ROUND

Items 1, 2, 3, 4–16 (umbrella), 17, 23, 33, 35

13

COMPLETED ROUND 1

Items 18, 19, 20, 21, 22, 24, 26, 27, 28, 29, 31, 32, 34

1

DEFERRED

Item 25 (notifications — needs SMTP credentials)

1

CLARIFY BY RE-TEST

Item 30 (Step 2 wording — re-test the latest alpha)

6

REFERENCE

Items 36–41 (wizard screenshots, no action)